

SPRINT 4 — DECOUVERTE

Deploy · Agents · Marché AI Engineer

Mardi 20/10/2026 → Lundi 26/10/2026 · 30 min/jour

TODO	DOING	REVIEW	TEST	PROD
J1 · Mar 20/10 Doc Azure Container Apps (déploiement) J2 · Mer 21/10 Vidéo "LangGraph agents in production" J3 · Jeu 22/10 Article "MLOps for LLMs" (monitoring) J4 · Ven 23/10 OpenAI vs Azure OpenAI (comparaison) J5 · Sam 24/10 Étude Malt 2026 : TJM AI Engineer J6 · Dim 25/10 5 offres AI Engineer LinkedIn (analyse) J7 · Lun 26/10 Bilan 4 sprints + phrase pitch				

Objectif : **5/7 cartes en PROD à J+7** · Fin du plan — pass AI-900 + candidatures